Jira Data Center to Cloud Migration Compatibility Report

Jira Cloud Migration Readiness Report

Report Date: 2026-05-04

1. Executive Summary

This report outlines the current readiness assessment for your Jira Cloud migration, conducted on 2026-05-04. The analysis reveals a migration readiness score of 80 out of 100. While the overall posture indicates a strong foundation, a critical blocker has been identified that currently prevents a successful migration. This blocker, related to a custom workflow script, demands immediate attention and resolution before any migration activities can proceed. Adherence to the recommended next steps is crucial to de-risk the transition and ensure a smooth journey to Jira Cloud.

2. Key Risks

A single, high-severity blocker was identified during the assessment:

• **Critical Blocker: Incompatible Workflow Script (Component: XML-1FB5F35B)**

• **Issue:** A custom workflow script directly utilizes Java APIs, specifically `ComponentAccessor`, to access Jira managers. Jira Cloud's architecture explicitly prohibits the execution of custom Java code, rendering this script fundamentally incompatible with the Cloud environment.

• **Impact:** This component represents a hard blocker. Any attempt to migrate without addressing this script would result in non-functional workflows post-migration, disrupting core business processes and user operations. A complete rewrite or replacement of this functionality is mandatory.

3. Migration Strategy

The immediate migration strategy must focus exclusively on resolving the identified critical blocker. The core approach involves:

• **Workflow Script Remediation:** The problematic workflow script (Component: XML-1FB5F35B) requires a complete rewrite. The functionality of this script must be re-engineered using methods compatible with Jira Cloud.

• **Cloud-Native Alternatives:** Explore replacing the script's functionality using Jira Cloud's native Automation rules, which offer robust capabilities for workflow logic without custom code.

• **Cloud-Compatible Scripting:** If native automation is insufficient, re-implement the script using Jira Cloud's REST API v3 or leverage the Atlassian Forge platform or ScriptRunner Cloud SDK for advanced scripting needs.

4. Recommended Next Steps

To advance your Jira Cloud migration readiness, the following steps are critically important:

1. **Prioritize Blocker Resolution:** Immediately allocate resources to address and resolve the incompatible workflow script (XML-1FB5F35B).

2. **Solution Design & Development:** Design and develop the replacement functionality for the workflow script, utilizing Cloud-native automation, REST API v3, or ScriptRunner Cloud SDK, as appropriate.

3. **Testing and Validation:** Thoroughly test the rewritten workflow functionality in a Jira Cloud sandbox environment to ensure it meets all functional requirements and operates as expected.

4. **Re-analysis:** Upon successful resolution and validation of the blocker, a re-analysis of the migration readiness should be conducted to confirm all dependencies are met and the migration path is clear.

Migration Score

80/100

Migration blocked — 1 blocker(s) must be resolved before migration. Address all BLOCKER items and re-analyze.

Risk Overview

Risk	Count
Blockers	1
Major	0
Minor	0
Info	0
Incompatible	1
Partial	0
Compatible	0

Blockers

Component	Plugin	Risk	Status
XML-1FB5F35B	native	BLOCKER	INCOMPATIBLE

Recommendations

BLOCKER — XML-1FB5F35B: Rewrite the workflow script using Jira Cloud's REST API v3 or the ScriptRunner Cloud SDK. Evaluate if the functionality can be recreated using native Jira Automation rules.